
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

6462           

0009 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 10.05.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 09.17.2015

09.30.2015

02.15.2016

Date Let:

ROSCOE - PAXTON

09.03.2015

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.11.2016

Date Project Completion:

Counties

KEITH

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61462  000 STP-30-2(139) 030 133.69 145.17 CONCRETE PAVEMENT

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

6462           

0009 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 10.05.2016

$5,775,454.49

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $5,128,453.31 $4,333,023.58 $795,429.73
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $5,128,453.31 $4,333,023.58 $795,429.73
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $5,128,453.31 $4,333,023.58 $795,429.73

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$5,128,453.31 $4,333,023.58 $795,429.73

$.00 $.00 $.00

89%

% Time Comp

% Dollar Comp

76%

$5,710,397.44

10.03.2016 10.03.2016

10.04.2016

Willard, Josh R.

Halstead, Kerri

Craig, Cameron

Project Manager District Engineer

Construction Engineer

10.04.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 10.04.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0001.08      0.50 37,500.000 18,750.00

37,500.000 18,750.00

76,573.000 38,286.50

9,436.000 4,718.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      3.00 3,930.000 11,790.00

3,930.000 11,790.00

4,485.000 13,455.00

489.000 1,467.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.90      0.89 8,613.000 7,665.57

8,613.000 7,665.57

28,747.000 25,584.83

3,009.000 2,678.01

0003

EACHSIGN DAY
0003 

0001.99      1.50 1,760.000 2,640.00

1,760.000 2,640.00

0.000 0.00

0.000 0.00

0004

EACHCONTRACTOR FURNISHED SIGN DAY
0004 

0002.28      0.35 60,659.000 21,230.65

60,659.000 21,230.65

0.000 0.00

0.000 0.00

0005

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0005 

0002.44      0.32 60,659.000 19,410.88

60,659.000 19,410.88

0.000 0.00

0.000 0.00

0006

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0006 

0002.55      8.50 607.000 5,159.50

607.000 5,159.50

0.000 0.00

0.000 0.00

0007

STA OVERLAY BROKEN LINES
0007 

0003.10      250.00 230.000 57,500.00

230.000 57,500.00

2.000 500.00

2.000 500.00

0008

DAY FLAGGING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0005.10      105.00 195.000 20,475.00

195.000 20,475.00

135.000 14,175.00

14.000 1,470.00

0009

DAY TRAFFIC CONTROL MANAGEMENT
0009 

0010.04      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0010

EACHFIELD OFFICE
0010 

0020.00      2.00 2,000.000 4,000.00

2,000.000 4,000.00

949.500 1,899.00

0.000 0.00

0011

HOURTRAINING
0011 

0030.30      413,500.00 1.000 413,500.00

1.000 413,500.00

1.000 413,500.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

1017.00      45,000.00 1.000 45,000.00

1.000 45,000.00

0.500 22,500.00

0.000 0.00

0013

LS  CONSTRUCTION STAKING AND SURVEYING
0013 

1020.06      45.00 95.000 4,275.00

95.000 4,275.00

0.000 0.00

0.000 0.00

0014

EACHFLEXIBLE POST DELINEATOR
0014 

1020.20      35.00 14.000 490.00

14.000 490.00

0.000 0.00

0.000 0.00

0015

EACHINSTALL CHEVRONS
0015 

1021.10      10.00 95.000 950.00

95.000 950.00

0.000 0.00

0.000 0.00

0016

EACHREMOVE DELINEATOR UNITS
0016 

1101.00      12.00 187.000 2,244.00

187.000 2,244.00

111.019 1,332.23

111.019 1,332.23

0017

SY  REMOVE PAVEMENT
0017 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

6462           

0009 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   3 of 5

Nebraska Department of Roads Date: 10.05.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1102.00      7.00 3,050.000 21,350.00

3,050.000 21,350.00

1,836.790 12,857.53

1,161.184 8,128.29

0018

SY  REMOVE ASPHALT SURFACE
0018 

2001.00      26.75 95.000 2,541.25

95.000 2,541.25

0.000 0.00

0.000 0.00

0019

CY  GRAVEL SURFACE COURSE
0019 

2021.00      50.00 10.000 500.00

10.000 500.00

0.000 0.00

0.000 0.00

0020

EACHMAILBOX POST
0020 

3075.32      49.95 3,341.000 166,882.95

3,341.000 166,882.95

1,385.715 69,216.47

693.038 34,617.25

0021

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0021 

3089.76      4.41 161,757.000 713,348.37

161,757.000 713,348.37

161,737.334 713,261.64

34,922.666 154,008.96

0022

SY  PLACEMENT OF CONCRETE PAVEMENT
0022 

3221.17      91.33 26,973.000 2,463,444.09

26,973.000 2,463,444.09

29,355.883 2,681,072.80

6,374.779 582,208.57

0023

CY  CONCRETE PAVEMENT, CLASS 47B-3500
0023 

3300.50      9,300.00 1.000 9,300.00

1.000 9,300.00

0.000 0.00

0.000 0.00

0024

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0024 

7515.36      1.06 121,500.000 128,790.00

121,500.000 128,790.00

0.000 0.00

0.000 0.00

0025

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0025 

7516.35      1.06 16,500.000 17,490.00

16,500.000 17,490.00

0.000 0.00

0.000 0.00

0026

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9002.12      30.33 200.000 6,066.00

200.000 6,066.00

0.000 0.00

0.000 0.00

0027

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPS

0052 

9005.23      30.33 15,190.000 460,712.70

15,190.000 460,712.70

9,512.920 288,526.86

0.000 0.00

0028

TON ASPHALTIC CONCRETE, TYPE SPS
0027 

9009.00      5.50 2,543.000 13,986.50

2,543.000 13,986.50

846.670 4,656.69

0.000 0.00

0029

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0028 

9010.51      80.33 600.000 48,198.00

600.000 48,198.00

31.820 2,556.10

0.000 0.00

0030

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPS

0029 

9020.89      446.00 6.400 2,854.40

6.400 2,854.40

0.000 0.00

0.000 0.00

0031

TON PERFORMANCE GRADED BINDER (52-34) FOR
STATE MAINTENANCE PATCHING

0053 

9021.12      446.00 495.680 221,073.28

495.680 221,073.28

443.320 197,720.72

0.000 0.00

0032

TON PERFORMANCE GRADED BINDER (52-34)
0030 

9034.00      4.50 3,043.000 13,693.50

3,043.000 13,693.50

1,385.715 6,235.72

693.038 3,118.67

0033

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0031 

9053.00      2.00 15,840.000 31,680.00

15,840.000 31,680.00

12,400.000 24,800.00

0.000 0.00

0034

GAL TACK COAT
0032 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0035

HOURRENTAL OF LOADER, FULLY OPERATED
0033 
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Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0036

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0034 

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0037

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0035 

9110.07      75.00 50.000 3,750.00

50.000 3,750.00

3.000 225.00

0.000 0.00

0038

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0036 

9110.27      150.00 10.000 1,500.00

10.000 1,500.00

0.000 0.00

0.000 0.00

0039

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0037 

9111.00      30.00 313.000 9,390.00

313.000 9,390.00

0.000 0.00

0.000 0.00

0040

MGALWATER
0038 

9170.00      65.00 1,213.180 78,856.70

1,213.180 78,856.70

0.000 0.00

0.000 0.00

0041

STA EARTH SHOULDER CONSTRUCTION
0039 

9173.20      4.80 298.000 1,430.40

298.000 1,430.40

0.000 0.00

0.000 0.00

0042

SY  SUBGRADE PREPARATION
0040 

9179.23      750.00 606.590 454,942.50

606.590 454,942.50

605.740 454,305.00

1.577 1,182.75

0043

STA COLD MILLING, CLASS 3
0041 

9179.35      5.50 2,247.000 12,358.50

2,247.000 12,358.50

78.744 433.09

0.000 0.00

0044

SY  COLD MILLING, CLASS 5
0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.43      85.00 1,210.820 102,919.70

1,210.820 102,919.70

1,209.330 102,793.05

0.000 0.00

0045

STA COLD MILLING, CLASS 3

TYPE A

0043 

9185.76      8.50 1,210.000 10,285.00

1,210.000 10,285.00

0.000 0.00

0.000 0.00

0046

STA RUMBLE STRIPS, ASPHALT
0044 

9300.37      1.00 340.000 340.00

340.000 340.00

0.000 0.00

0.000 0.00

0047

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0054 

9300.38      1.00 26,333.000 26,333.00

26,333.000 26,333.00

3,531.550 3,531.55

0.000 0.00

0048

EACHRAP INCENTIVE PAYMENT
0045 

L001.02      1,300.00 8.000 10,400.00

8.000 10,400.00

0.000 0.00

0.000 0.00

0049

ACRESEEDING, TYPE B
0046 

L022.75      3.65 500.000 1,825.00

500.000 1,825.00

0.000 0.00

0.000 0.00

0050

LF  TEMPORARY SILT CHECK
0047 

L022.90      3.90 500.000 1,950.00

500.000 1,950.00

0.000 0.00

0.000 0.00

0051

LF  TEMPORARY SILT FENCE
0048 

L032.80      1,900.00 12.000 22,800.00

12.000 22,800.00

0.000 0.00

0.000 0.00

0052

TON HYDROMULCH
0049 

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

0.500 2,500.00

0.000 0.00

0053

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W600.03      325.00 1.000 325.00

1.000 325.00

0.000 0.00

0.000 0.00

0054

EACHADJUST VALVE BOX TO GRADE
0051 

3900.18      65,057.05 0.000 0.00

1.000 65,057.05

0.500 32,528.53

0.000 0.00

4000

LS  ADDITIONAL WORK

Additional Sawing and Sealing of JointsDeduction
in total number of tie bars

4000 

Contracted 5,710,397.44

Current 5,775,454.49

In place 5,128,453.31

This Estimate 795,429.73

GROUP 3 CONCRETE PAVEMENT

Totals for contract Contracted 5,710,397.44

Current 5,775,454.49

In place 5,128,453.31

This Estimate 795,429.73


